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OBSERVATION REPORT #55

KPMG has observed several areas of Bell Atlantic non-compliance with industry
change control policies.

Issue

Bell Atlantic’s change control policies define intervals for notifying and documenting
customer affecting changes.  The intervals defined for Bell Atlantic initiated (Type 4)
changes are:

1. CLECs are provided fifteen (15) business days of review and comment between the
release of the initial documentation and final documentation.

2. Final documentation must be released forty-five (45) calendar days prior to the
scheduled implementation date of the change item.

These intervals provide a minimum of sixty-six (66) days between the initial
documentation release and the implementation date.

Based on a review of Type 4 changes implemented between October 1, 1999 – March 28,
2000, several areas of non-compliance with change control policies were noted:

1. In 14 of 29 cases (48%), documentation was released prior to the scheduled
implementation date without providing the required fifteen (15) business days for
CLEC review and comment.

2. In 28 of 29 cases (97%), final documentation for Type 4 changes was released prior to
the scheduled implementation date without providing the required forty-five (45)
calendar days notification.

Bell Atlantic appears to regard changes to order flowthrough capability as non-interface
affecting and therefore exempt from intervals applicable to interface affecting Type 4
changes.  This distinction does not appear to be specified in the change control policy
documentation.  Since CLEC staffing and business operations could be impacted by
enhancements or other changes in order flowthrough capability, such changes may be
interface affecting.  If it is assumed that notification and documentation intervals apply to
flowthrough changes, none of the nine (9) flowthrough changes examined met the
required documentation interval.

Assessment

CLECs may potentially be impeded from making timely changes to their systems and
business processes in situations when Bell Atlantic does not provide timely notification
and documentation about planned changes.
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# Change
Request
Number

Schedule
Implement
ation Date

Type Key Notification and
Documentation Dates

Met 66 Day
Notification
Interval

(1)
Met 15
Business
Day
Comment
Interval1

(2 )
Met 45
Day Final
Document
Interval

KPMG Notes

1 803 2/19/00 4 Initial Documentation
No2

Final Documentation
No3

No
(0/66d)

No
(0/21d)

No
(0/45d)

(flowthrough)
DTOHC –
Listings Hot
Cut
Flowthrough -
North

2 972 2/19/00

2/27/00

3/1/00

4 Initial Documentation
12/14/994

Final Documentation
2/16/005

Updated Implementation
Date 2/18/006

Updated Implementation
Date 2/27/007

Yes
12/14/99 –
3/1/00
(78/66d)

Yes
12/14/99
– 2/16/00
(64/21d)

No
2/16/00 –
3/1/00
(14/45d)

LSOG4 Pre-
Order Business
Rules, EDI
Specifications,
and CORBA
Specs.

Active CIC
Code in the
North

3 975 2/19/00

2/27/00

3/1/00

4 Initial Documentation
(LSOG4) 10/25/998

Final Documentation
(LSOG4) 2/16/009

Updated Implementation
(LSOG4) Date 2/18/0010

Updated Implementation
(LSOG4) Date 2/27/0011

Yes
10/25/99 –
3/1/00
(128/66d)
LSOG4

Yes
10/25/99
– 2/16/00
(114/21d)
LSOG4

No
2/16/00 –
3/1/00
(14/45d)
LSOG4

LSOG3/LSOG
4 Pre-Order
Business
Rules, EDI
Specifications,
and CORBA
Specifications

Uniform
Appointment
Times North
and South

4 977 2/19/00

2/27/00

3/1/00

4 Initial Documentation
12/14/9912

Final Documentation
2/16/0013

Updated Implementation
Date 2/18/0014

Updated Implementation
Date 2/27/0015

Yes
12/14/99 –
3/1/00
(78/66d)

Yes
12/14/99
– 2/16/00
(64/21d)

No
2/16/00 –
3/1/00
(14/45d)

LSOG4 Pre-
Order Business
Rules, EDI
Specifications,
and CORBA
Specs.

Allow optional
input of
CUSCODE for
Parsed and
Unparsed
CSRs

5 978 2/19/00

2/27/00

4 Initial Documentation
12/14/9916

Final Documentation
2/16/0017

Updated Implementation

Yes
12/14/99 –
3/1/00
(78/66d)

Yes
12/14/99
– 2/16/00
(64/21d)

No
2/16/00 –
3/1/00
(14/45d)

LSOG4 Pre-
Order Business
Rules, EDI
Specifications,
and CORBA
Specs.
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Request
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Schedule
Implement
ation Date

Type Key Notification and
Documentation Dates

Met 66 Day
Notification
Interval

(1)
Met 15
Business
Day
Comment
Interval1

(2 )
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Day Final
Document
Interval

KPMG Notes

3/1/00

Date 2/18/0018

Updated Implementation
Date 2/27/0019

Remove SAPR
and LAPR
fields

6 1011 2/19/00

2/27/00

3/1/00

4 Initial Documentation
12/14/9920

Final Documentation
2/16/0021

Updated Implementation
Date 2/18/0022

Updated Implementation
Date 2/27/0023

Yes
12/14/99 –
3/1/00
(78/66d)

Yes
12/14/99
– 2/16/00
(64/21d)

No
2/16/00 –
3/1/00
(14/45d)

LSOG4 Pre-
Order Business
Rules, EDI
Specifications,
and CORBA
Specs.

Remove the
CAI field from
Address
Validation/TN
Reservation

7 1016 2/19/00

2/27/00

3/1/00

4 Initial Documentation
12/14/9924

Final Documentation
2/16/0025

Updated Implementation
Date 2/18/0026

Updated Implementation
Date 2/27/0027

Yes
12/14/99 –
3/1/00
(78/66d)

Yes
12/14/99
– 2/16/00
(64/21d)

No
2/16/00 –
3/1/00
(14/45d)

LSOG4 Pre-
Order Business
Rules, EDI
Specifications,
and CORBA
Specs.

Remove
restriction on
Route and Box
in the North

8 1017 2/19/00

2/27/00

3/1/00

4 Initial Documentation
12/14/9928

Final Documentation
2/16/0029

Updated Implementation
Date 2/18/0030

Updated Implementation
Date 2/27/0031

Yes
12/14/99 –
3/1/00
(78/66d)

Yes
12/14/99
– 2/16/00
(64/21d)

No
2/16/00 –
3/1/00
(14/45d)

LSOG4 Pre-
Order Business
Rules, EDI
Specifications,
and CORBA
Specs.

Change
Translation of
the TOS field
to acceptable
backend values

9 1018 2/19/00

2/27/00

3/1/00

4 Initial Documentation
(LSOG4) 12/14/9932

Final Documentation
2/16/00 (LSOG4)33

Updated Implementation
(LSOG4) Date 2/18/0034

Updated Implementation

Yes
12/14/99 –
3/1/00
(78/66d)
LSOG4

Yes
12/14/99
– 2/16/00
(64/21d)
LSOG4

No
2/16/00 –
3/1/00
(14/45d)
LSOG4

LSOG4/
LSOG3 Pre-
Order Business
Rules

Make the
Yellow Light
Response
Green for
North
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# Change
Request
Number

Schedule
Implement
ation Date

Type Key Notification and
Documentation Dates

Met 66 Day
Notification
Interval

(1)
Met 15
Business
Day
Comment
Interval1

(2 )
Met 45
Day Final
Document
Interval

KPMG Notes

(LSOG4) Date 2/27/0035

10 1019 2/19/00

2/27/00

3/1/00

4 Initial Documentation
12/14/9936

Final Documentation
2/16/0037

Updated Implementation
Date 2/18/0038

Updated Implementation
Date 2/27/0039

Yes
12/14/99 –
3/1/00
(78/66d)

Yes
12/14/99
– 2/16/00
(64/21d)

No
2/16/00 –
3/1/00
(14/45d)

LSOG4 Pre-
Order Rules,
EDI
Specifications,
and CORBA
Specs.

Make LA Zip
Code 12 bytes
across all Pre-
Order

11 1020 2/19/00

2/27/00

3/1/00

4 Initial Documentation
(LSOG4) 10/25/9940

Final Documentation
(LSOG4) 2/16/0041

Updated Implementation
(LSOG4) Date 2/18/0042

Updated Implementation
(LSOG4) Date 2/27/0043

Yes
10/25/99 –
3/1/00
(128/66d)
LSOG4

Yes
10/25/99
– 2/16/00
(114/21d)
LSOG4

No
2/16/00 –
3/1/00
(14/45d)
LSOG4

LSOG3/LSOG
4 Pre-Order
Business
Rules, EDI
Specifications,
and CORBA
Specifications

Make WTN
Search on
BLOB CSR
Common (Pre-
Order)

12 1022 2/19/00

2/27/00

3/1/00

4 Initial Documentation
12/14/9944

Final Documentation
2/16/0045

Updated Implementation
Date 2/18/0046

Updated Implementation
Date 2/27/0047

Yes
12/14/99 –
3/1/00
(78/66d)

Yes
12/14/99
– 2/16/00
(64/21d)

No
2/16/00 –
3/1/00
(14/45d)

LSOG4 Pre-
Order Business
Rules, EDI
Specifications,
and CORBA
Specs.

Loop Qual
Basic – 2000
byte Response
Parsed (Pre-
Order)

13 1023 2/19/00

2/27/00

3/1/00

4 Initial Documentation
12/14/9948

Final Documentation
2/16/0049

Updated Implementation
Date 2/18/0050

Updated Implementation
Date 2/27/0051

Yes
12/14/99 –
3/1/00
(78/66d)

Yes
12/14/99
– 2/16/00
(64/21d)

No
2/16/00 –
3/1/00
(14/45d)

LSOG4 Pre-
Order Business
Rules, EDI
Specifications,
and CORBA
Specs.

Change Name
Field on Loop
Qual Response
to 25 Bytes

14 1025 2/19/00 4 Initial Documentation Yes Yes No LSOG4 Pre-
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# Change
Request
Number

Schedule
Implement
ation Date

Type Key Notification and
Documentation Dates

Met 66 Day
Notification
Interval

(1)
Met 15
Business
Day
Comment
Interval1

(2 )
Met 45
Day Final
Document
Interval

KPMG Notes

2/27/00

3/1/00

12/14/9952

Final Documentation
2/16/0053

Updated Implementation
Date 2/18/0054

Updated Implementation
Date 2/27/0055

12/14/99 –
3/1/00
(78/66d)

12/14/99
– 2/16/00
(64/21d)

2/16/00 –
3/1/00
(14/45d)

Order Business
Rules, EDI
Specifications,
and CORBA
Specs.

Change
Expanded
Options
Indicator to a
Default of
“Direct”

15 1114 2/19/00

2/27/00

3/1/00

4 Initial Documentation
None

Final Documentation
None

Updated Implementation
Date 2/18/0056

Updated Implementation
Date 2/27/0057

No
(0/66d)

No
(0/21d)

No
(0/45d)

Decommission
ing of Non-
LSRs

16 499 10/16/99 4 Initial Documentation
9/2/9958

Final Documentation
9/2/9959

No
9/2/99 –
10/16/99
(44/66d)

No
(0/21d)

No
9/2/99 –
10/16/99
(44/45d)

Pre-Order
Business Rules
and EDI
Specifications

17 890 10/16/99 4 Initial Documentation
10/7/9960

Final Documentation
10/7/9961

No
10/7/99 –
10/16/99
(9/66d)

No
(0/21d)

No
10/7/99 –
10/16/99
(9/45d)

TIS Local
Service
Common Web
GUI

Web GUI
Phase III

18 842 10/30/99 4 Initial Documentation
None

Final Documentation
None

No
(0/66d)

No
(0/21d)

No
(0/45d)

(flowthrough)
Resale to Loop
w/LNP
migrations -
North

19 1053 10/30/99 4 Initial Documentation
10/28/9962

Final Documentation
10/28/9963

No
10/28/99 –
1030/99
(2/66d)

No
(0/21d)

No
10/28/99
– 1030/99
(2/45d)

(flowthrough)
Modifications
to Platform
Flowthrough

20 1054 10/30/99 4 Initial Documentation
10/28/9964

Final Documentation

No
10/28/99 –
1030/99
(2/66d)

No
(0/21d)

No
10/28/99
– 1030/99
(2/45d)

(flowthrough)
Error
Messages
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# Change
Request
Number

Schedule
Implement
ation Date

Type Key Notification and
Documentation Dates

Met 66 Day
Notification
Interval

(1)
Met 15
Business
Day
Comment
Interval1

(2 )
Met 45
Day Final
Document
Interval

KPMG Notes

10/28/9965

21 1045 12/18/99 4 Initial Documentation
None

Final Documentation
None

No
(0/66d)

No
(0/21d)

No
(0/45d)

(flowthrough)
Creation of
EDI and Web
Transaction
Status Reports

22 1061 12/18/99

12/20/99

4 Initial Documentation
None

Final Documentation
None

Release Date Deferred
from 12/18/99 to
12/20/9966

No
(0/66d)

No
(0/21d)

No
(0/45d)

(flowthrough)
UNE Platform
Migration for
Call Forward
II

23 1062 12/18/99

12/20/99

4 Initial Documentation
None

Final Documentation
None

Release Date Deferred
from 12/18/99 to
12/20/9967

No
(0/66d)

No
(0/21d)

No
(0/45d)

(flowthrough)
UNE Partial
Migration of
Platform with
no BTN
changes

24 1063 12/18/99

12/20/99

4 Initial Documentation
None

Final Documentation
None

Release Date Deferred
from 12/18/99 to
12/20/9968

No
(0/66d)

No
(0/21d)

No
(0/45d)

(flowthrough)
UNE Platform
Migration of
straight-line
additional
listings

25 1064 12/18/99

12/20/99

4 Initial Documentation
None

Final Documentation
None

Release Date Deferred
from 12/18/99 to
12/20/9969

No
(0/66d)

No
(0/21d)

No
(0/45d)

(flowthrough)
UNE Platform
Migration of
straight-line
additional
listings with
Ringmate and
with adding
Ringmate

26 906 12/18/99 4 Initial Documentation
12/6/9970

Final Documentation
12/6/9971

No
12/6/99 –
12/18/99
(12/66d)

No
(0/21d)

No
12/6/99 –
12/18/99
(12/45d)

LSOG4 Pre
Order Business
Rules & EDI
specs

XDSL Loop
Qual- Addition
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# Change
Request
Number

Schedule
Implement
ation Date

Type Key Notification and
Documentation Dates

Met 66 Day
Notification
Interval

(1)
Met 15
Business
Day
Comment
Interval1

(2 )
Met 45
Day Final
Document
Interval

KPMG Notes

of X4 Valid
Entry in
ADSLQUALC
D

27 973 2/19/00

2/27/00

3/1/00

4 Initial Documentation
12/14/9972

Final Documentation
2/17/0073

Updated Implementation
Date 2/18/0074

Updated Implementation
Date 2/27/0075

Yes
12/14/99 –
3/1/00
(78/66d)

Yes
12/14/99
– 2/17/00
(65/21d)

No
2/17/00 –
3/1/00
(13/45d)

LSOG4 Order
Business Rules
and EDI
Specifications

Standardize on
YPPA Code
for Directory
Ordering/
Listing

28 870 10/16/99 4 Initial Documentation
9/2/9976

Final Documentation
9/2/9977

No
9/2/99 –
10/16/99
(44/66d)

No
(0/21d)

Yes
9/2/99 –
10/16/99
(44/45d)

KPMG
Exception 41

29 919 2/19/00

2/27/00

3/1/00

4 Initial Documentation
12/14/9978

Final Documentation
2/16/0079

Updated Implementation
Date 2/18/0080

Updated Implementation
Date 2/27/0081

Yes
12/14/99 –
3/1/00
(78/66d)

Yes
12/14/99
– 2/16/00
(64/21d)

No
2/16/00 –
3/1/00
(14/45d)

LSOG4 Pre-
Order Business
Rules and EDI
specs.

Modify Loop
Qualification
transaction to
allow inquiry
by either
QUALTEL or
Address fields
in order to
accommodate
UNE-Loop
Scenario

                                                          
1 Approx. 21 calendar days.
2 Industry Change Control February 2000
3 Industry Change Control February 2000
4 FLASH 12/14/99 bulletin “Part 3 of 8 :Bell Atlantic's LSOG4 Combined Common Report of Bell
Atlantic's Pre-Order Business Rules, v 4.1.1 and EDI Specifications, v 4.1.1”
5 FLASH 2/16/00  bulletin “Part 1 of 2: Bell Atlantic's LSOG4 Pre-Order EDI Specifications V 4.1.2”
6 FLASH 2/18/00 bulletin “LSOG 4 February Release Delayed One Week”
7 FLASH 2/27/00 bulletin “February Release of LSOG4 Into Production”
8 FLASH 10/25/99 bulletin “Part 1of 2: Bell Atlantic's LSOG4 Pre-Order Business Rules Version 4.1”
9 FLASH 2/16/00 bulletin “Part 1 of 2: Bell Atlantic's LSOG4 Pre-Order EDI Specifications V 4.1.2”
10 FLASH 2/18/00 bulletin “LSOG 4 February Release Delayed One Week”
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11 FLASH 2/27/00 bulletin “February Release of LSOG4 Into Production”
12 FLASH 12/14/99 bulletin “Part 3 of 8 :Bell Atlantic's LSOG4 Combined Common Report of Bell
Atlantic's Pre-Order Business Rules, v 4.1.1 and EDI Specifications, v 4.1.1”
13 FLASH 2/16/00 bulletin “Part 1 of 2: Bell Atlantic's LSOG4 Pre-Order EDI Specifications V 4.1.2”
14 FLASH 2/18/00 bulletin “LSOG 4 February Release Delayed One Week”
15 FLASH 2/27/00 bulletin “February Release of LSOG4 Into Production”
16 FLASH 12/14/99 bulletin “Part 3 of 8 :Bell Atlantic's LSOG4 Combined Common Report of Bell
Atlantic's Pre-Order Business Rules, v 4.1.1 and EDI Specifications, v 4.1.1”
17 FLASH 2/16/00 bulletin “Part 1 of 2: Bell Atlantic's LSOG4 Pre-Order EDI Specifications V 4.1.2”
18 FLASH 2/18/00 bulletin “LSOG 4 February Release Delayed One Week”
19 FLASH 2/27/00 bulletin “February Release of LSOG4 Into Production”
20 FLASH 12/14/99 bulletin “Part 3 of 8 :Bell Atlantic's LSOG4 Combined Common Report of Bell
Atlantic's Pre-Order Business Rules, v 4.1.1 and EDI Specifications, v 4.1.1”
21 FLASH 2/16/00 bulletin “Part 1 of 2: Bell Atlantic's LSOG4 Pre-Order EDI Specifications V 4.1.2”
22 FLASH 2/18/00 bulletin “LSOG 4 February Release Delayed One Week”
23 FLASH 2/27/00 bulletin “February Release of LSOG4 Into Production”
24 FLASH 12/14/99 bulletin “Part 3 of 8 :Bell Atlantic's LSOG4 Combined Common Report of Bell
Atlantic's Pre-Order Business Rules, v 4.1.1 and EDI Specifications, v 4.1.1”
25 FLASH 2/16/00 bulletin “Part 1 of 2: Bell Atlantic's LSOG4 Pre-Order EDI Specifications V 4.1.2”
26 FLASH 2/18/00 bulletin “LSOG 4 February Release Delayed One Week”
27 FLASH 2/27/00 bulletin “February Release of LSOG4 Into Production”
28 FLASH 12/14/99 bulletin “Part 3 of 8 :Bell Atlantic's LSOG4 Combined Common Report of Bell
Atlantic's Pre-Order Business Rules, v 4.1.1 and EDI Specifications, v 4.1.1”
29 FLASH 2/16/00 bulletin “Part 1 of 2: Bell Atlantic's LSOG4 Pre-Order EDI Specifications V 4.1.2”
30 FLASH 2/18/00 bulletin “LSOG 4 February Release Delayed One Week”
31 FLASH 2/27/00 bulletin “February Release of LSOG4 Into Production”
32 FLASH 12/14/99 bullet “Part 3 of 8 :Bell Atlantic's LSOG4 Combined Common Report of Bell Atlantic's
Pre-Order Business Rules, v 4.1.1 and EDI Specifications, v 4.1.1”
33 FLASH 2/16/00 bulletin “Part 1 of 2: Bell Atlantic's LSOG4 Pre-Order EDI Specifications V 4.1.2”
34 FLASH 2/18/00 bulletin “LSOG 4 February Release Delayed One Week”
35 FLASH 2/27/00 bulletin “February Release of LSOG4 Into Production”
36 FLASH 12/14/99 bulletin “Part 3 of 8 :Bell Atlantic's LSOG4 Combined Common Report of Bell
Atlantic's Pre-Order Business Rules, v 4.1.1 and EDI Specifications, v 4.1.1”
37 FLASH 2/16/00 bulletin “Part 1 of 2: Bell Atlantic's LSOG4 Pre-Order EDI Specifications V 4.1.2”
38 FLASH 2/18/00 bulletin “LSOG 4 February Release Delayed One Week”
39 FLASH 2/27/00 bulletin “February Release of LSOG4 Into Production”
40 FLASH 10/25/99 bulletin “Part 1of 2: Bell Atlantic's LSOG4 Pre-Order Business Rules Version 4.1”
41 FLASH 2/16/00 bulletin “Part 1 of 2: Bell Atlantic's LSOG4 Pre-Order EDI Specifications V 4.1.2”
42 FLASH 2/18/00 bulletin “LSOG 4 February Release Delayed One Week”
43 FLASH 2/27/00 bulletin “February Release of LSOG4 Into Production”
44 FLASH 12/14/99 bulletin “Part 3 of 8 :Bell Atlantic's LSOG4 Combined Common Report of Bell
Atlantic's Pre-Order Business Rules, v 4.1.1 and EDI Specifications, v 4.1.1”
45 FLASH 2/16/00 bulletin “Part 1 of 2: Bell Atlantic's LSOG4 Pre-Order EDI Specifications V 4.1.2”
46 FLASH 2/18/00 bulletin “LSOG 4 February Release Delayed One Week”
47 FLASH 2/27/00 bulletin “February Release of LSOG4 Into Production”
48 FLASH 12/14/99 bulletin “Part 3 of 8 :Bell Atlantic's LSOG4 Combined Common Report of Bell
Atlantic's Pre-Order Business Rules, v 4.1.1 and EDI Specifications, v 4.1.1”
49 FLASH 2/16/00 bulletin “Part 1 of 2: Bell Atlantic's LSOG4 Pre-Order EDI Specifications V 4.1.2”
50 FLASH 2/18/00 bulletin “LSOG 4 February Release Delayed One Week”
51 FLASH 2/27/00 bulletin “February Release of LSOG4 Into Production”
52 FLASH 12/14/99 bulletin “Part 3 of 8 :Bell Atlantic's LSOG4 Combined Common Report of Bell
Atlantic's Pre-Order Business Rules, v 4.1.1 and EDI Specifications, v 4.1.1”
53 FLASH 2/16/00 bulletin “Part 1 of 2: Bell Atlantic's LSOG4 Pre-Order EDI Specifications V 4.1.2”
54 FLASH 2/18/00 bulletin “LSOG 4 February Release Delayed One Week”
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55 FLASH 2/27/00 bulletin “February Release of LSOG4 Into Production”
56 FLASH 2/18/00 bulletin “LSOG 4 February Release Delayed One Week”
57 FLASH 2/27/00 bulletin “February Release of LSOG4 Into Production”
58 FLASH 9/2/99 bulletin “2 of 7: Individual North Report for Bell Atlantic Pre-Order Business Rules, v
2.5.1”
59 FLASH 9/2/99 bulletin “2 of 7: Individual North Report for Bell Atlantic Pre-Order Business Rules, v
2.5.1”
60 FLASH 10/7/99 bulletin ”Launch of the Web GUI Phase III (CR#890))”
61 FLASH 10/7/99 bulletin ”Launch of the Web GUI Phase III (CR#890))”
62 FLASH 10/28/99 bulletin “Informational Message: CR# 1053 and CR# 1054”
63 FLASH 10/28/99 bulletin “Informational Message: CR# 1053 and CR# 1054”
64 FLASH 10/28/99 bulletin “Informational Message: CR# 1053 and CR# 1054”
65 FLASH 10/28/99 bulletin “Informational Message: CR# 1053 and CR# 1054”
66 Industry Change Control January 2000
67 Industry Change Control January 2000
68 Industry Change Control January 2000
69 Industry Change Control January 2000
70 FLASH 12/6/99 bulletin “Documentation: CR# 906: xDSL Loop Qual-Addition of X4 Valid Entry in
ADSLQUALCD”
71 FLASH 12/6/99 bulletin “Documentation: CR# 906: xDSL Loop Qual-Addition of X4 Valid Entry in
ADSLQUALCD”
72 FLASH 12/14/99 bulletin “Part 8 of 8: Bell Atlantic's LSOG4 Combined Common Report of Bell
Atlantic's Order Business Rules v 4.1.1 and EDI Specifications v 4.1.1”
73 FLASH 2/17/00 bulletin “Type 1 Sev 2 - CR# 1300: Order Business Rules Clarifications”
74 FLASH 2/18/00 bulletin “LSOG 4 February Release Delayed One Week”
75 FLASH 2/27/00 bulletin “February Release of LSOG4 Into Production”
76 FLASH 9/2/99 bulletin “7 of 7: Bell Atlantic's North Order Business Rules Version 1.7.1”
77 FLASH 9/2/99 bulletin “7 of 7: Bell Atlantic's North Order Business Rules Version 1.7.1”
78 FLASH 12/14/99 bulletin “Part 3 of 8 :Bell Atlantic's LSOG4 Combined Common Report of Bell
Atlantic's Pre-Order Business Rules, v 4.1.1 and EDI Specifications, v 4.1.1”
79 FLASH 2/16/00 bulletin “Part 1 of 2: Bell Atlantic's LSOG4 Pre-Order EDI Specifications V 4.1.2”
80 FLASH 2/18/00 bulletin “LSOG 4 February Release Delayed One Week”
81 FLASH 2/27/00 bulletin “February Release of LSOG4 Into Production”
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